
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. Contract ID Code Page          Of

2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req No. 5. Project No. (If applicable)

6. Issued By Code 7. Administered By (If other than Item 6) Code

SCD PAS ADP PT

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) 9A. Amendment Of Solicitation No.

9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

10B. Dated (See Item 13)
Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed

By
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Firm-Fixed-Price

39 2004APR02

W56HZV

TACOM  WARREN  BLDG 231

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

SFAE-GCS-W-BCT

JACK PETERMAN (586)753-2104

EMAIL: PETERMAJ@TACOM.ARMY.MIL

S2305A

DCMA  DETROIT

U.S. ARMY TANK & AUTOMOTIVE COMMAND

  (TACOM)

ATTN:  DCMAE-GJD

WARREN, MI  48397-5000

A NONE HQ0337

1NLE2

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

14920 TWENTY-THREE MILE ROAD

SHELBY TOWNSHIP, MI. 48315

TYPE BUSINESS: Large Business Performing in U.S.
DAAE07-00-D-M051/0010

2002MAR23

ACRN: AC NET INCREASE: $97,889.00

KIND MOD CODE: G

X FAR Clause 52.245-5

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2004APR02

MAJ THEODORE MILLER
MILLET@TACOM.ARMY.MIL (586)753-2078

  1 4



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of
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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

STRYKER FAMILY OF VEHICLES:

1.  This Modification 39 to Delivery Order 0010 of Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  PURPOSE:  The purpose of this modification is to increase the Level of Effort (LOE) funding for engineering and design effort

required to integrate the Fire Support Sensor System (FS3) into the Fire Support Vehicle (FSV).  The FS3 will replace the G/VLLD

and AN/TAS-4 in the M707 Knight Mission Equipment Package (MEP) which is used in the FSV, mounted to the vehicle cupola.  The FS3

consists of an upgraded LRAS3 sight sensor, a laser designator module, and a new Sensor Mount with azimuth and elevation resolvers.

Systems and Electronics, Inc. (SEI) is the integrator of the M707 Knight Mission Equipment Package (MEP).  Previous funding for

this effort has been provided via Modifications 07, 21, 30 and 37 to Delivery Order 0010, Contract DAAE07-00-D-M051.

3.  LABOR:  The Government hereby authorizes an additional 4,338 labor-hours, at a cost of $100 per hour (inclusive of fee), for a

total of $433,800 to perform engineering analysis, design and weight reduction effort to integrate the FS3 into the FSV.  The total

hours provided under the FS3 Integration LOE is subsequently increased from 6,000 to 10,338 labor-hours, with a new total labor cost

of $1,033,800 (inclusive of fee).

4.  OTHER-DIRECT-COSTS:

    A.  SUB-CONTRACT:  The Government has provided under previously modifications $1,100,000 (inclusive of fee) in Sub-Contract

        ODC's for the SEI portion of the FS3 Integration effort.  On WD:  DO 0010-003 the contractor provided a $440,557 credit for

        unexpended Sub-Contract Costs.  This modification subtracts that credit from the previously provided ODC funding.  The new

        total ODC (Sub-Contract) funding provided for the FS3 Integration effort is $659,443 (inclusive of fee).

    B.  MATERIAL:  The Government authorizes $3,781 (inclusive of fee) to produce prototypes required to to support the FS3

        Integration effort.

    C.  TRAVEL:  The Government authorizes $100,865 (no-fee) in travel costs required to support the FS3 Integration effort.

5.  The additional funding provided by Modification 39 is applied to CLIN 9005AB as follows:

                                                      Previous Funding          Additional Funding          New Total

                                                    (Mod 07, 21, 30, 37)             (Mod 39)                Funding

    Level of Effort (LOE) Labor-Hours:                   6,000 hours               4,338 hours             10,338 hours

    Estimated Costs:                                     $   551,724               $   398,855             $    950,579

    Fixed Fee (8.75%):                                   $    48,276               $    34,945             $     83,221    ___________________________________________________________________________________________________________________

    Total Labor-Hour Costs:                              $   600,000               $   433,800             $  1,033,800

    Other Direct Costs:

    SEI Sub-Contract (Inclusive of Fee):                 $ 1,100,000               $ (440,557)             $    659,443

    Material Costs (Inclusive of Fee):                   $         0               $     3,781             $      3,781

    Travel Costs (No-Fee):                               $         0               $   100,865             $    100,865    ___________________________________________________________________________________________________________________

    Total Other Direct Costs:                            $ 1,100,000               $ (335,911)             $    764,089

    ___________________________________________________________________________________________________________________

    Total Funding Provided:                              $ 1,700,000               $    97,889             $  1,797,889

6.  Pursuant to Clause 52.232-20 Limitation of Cost, contained in the contract at I-58, the contractor shall notify the Contracting

Officer in writing when, in the next 30 days it will expend 85% of either the 10,338 labor-hours, or the $764,089 other-direct-costs

provided for this effort.  The contractor shall notify the Contracting Officer immediately if it expects to exceed either the 10,338

labor-hours of the $764,089 other-direct-costs.

7.  Actual costs for this modification shall be reported to the Government via CDRL A062 and shall be uniquely identifiable to this

effort.

8.  As a result of Modification 39, the total amount obligated under Delivery Order 0010 is increased by $97,889.

9.  Except as specifically stated above, all terms and conditions of Modifications 07, 21, 30, 37, Delivery Order 0010, and Contract

DAAE07-00-D-M051 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 037 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AB        SERVICES LINE ITEM                                                                           $      1,797,889.00              __________________                                                                            __________________

              NOUN: LOE - ENG & DSGN- FS3 F/FSV

              PRON: X13GX112X1    PRON AMD: 10    ACRN: AC

              AMS CD: 31107180008

                Engineering design, analysis and weight reduction

                effort required to integrate the Fire Support Sensor

                System (FS3) into the Fire Support Vehicle (FSV).

                LEVEL OF EFFORT:     Previous    Additional   Total

                                     Funding      Funding    Funding

                LOE Labor-Hours:        6,000       4,338      10,338

                Estimated Cost:    $  551,724  $  398,855  $  950,579

                Fixed Fee:         $   48,276  $   34,945  $   83,221                _____________________________________________________

                Total Labor Cost:  $  600,000  $  433,800  $1,033,800

                Other-Direct-Cost: $1,100,000  $(335,911)  $  764,089                _____________________________________________________

                Total LOE Funding: $1,700,000  $   97,889  $1,797,889

                          CLIN REVISED BY MODIFICATION 39.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAY-2004

                            $     1,797,889.00
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Name of Offeror or Contractor:
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9005AB  X13GX112X1             AC       1        $       1,700,000.00  $          97,889.00            $       1,797,889.00

        31107180008                   3GXP02

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $          97,889.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   32033000035R5R07P31107131E9  S20113                W56HZV           $          97,889.00                                                                                                          __________________

                                                                                          NET CHANGE    $          97,889.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     433,313,758.00              $          97,889.00              $     433,411,647.00
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